Project_Course_2

HKR

Project manager	Sumit Dubey
Project dates	04-Apr-2019 - 24-May-2019
Completion	16%
Tasks	46
Resources	4

Project management and chart for Project Course 2 at Kristianstad University, April-June 2019.

Tasks

Name	Begin date	End date	Duration	Resources
Project_Course_2	04/04/19	23/05/19		
Group formation	04/04/19	04/04/19		
Assigning roles	05/04/19	05/04/19		
Choosing project	08/04/19	08/04/19		
Planning and designing	09/04/19	10/04/19		
Requirements	10/04/19	10/04/19		
List all the requirements	10/04/19	10/04/19		
Editin_finalizing	10/04/19	10/04/19		
ETA - time estimation	10/04/19	10/04/19		
Analyse and Design	15/04/19	26/04/19		
UML Diagram	15/04/19	15/04/19		
DB-Design	22/04/19	26/04/19		
Software Design	17/04/19	17/04/19		
Prepare for Meeting	18/04/19	18/04/19		
Meeting 2	25/04/19	25/04/19		
Design GUI	26/04/19	26/04/19		
Implimentation	15/04/19	08/05/19		
Initiation of the Logic Class	15/04/19	19/04/19		
Initiation of the Git Repository	15/04/19	16/04/19		
Update README.md	15/04/19	19/04/19		
Initiation of GUI	15/04/19	19/04/19		
[MILESTONE] End of Week 16	19/04/19	19/04/19		
Preparing for JDBC	22/04/19	26/04/19		
Prepare for a server	22/04/19	26/04/19		
Class structure	22/04/19	26/04/19		
Implementation of the Controllers	22/04/19	26/04/19		
Implementation of Logic	22/04/19	26/04/19		
[MILESTONE] End of Week 17	26/04/19	26/04/19		
Connectivity between Server & Application	29/04/19	01/05/19		

Tasks

Name	Begin date	End date	Duration	Resources
Troubleshooting	29/04/19	03/05/19		
Enchanted Display	29/04/19	03/05/19		
Utilization of the Database from the application	02/05/19	08/05/19		
[MILESTONE] End of Implementation	08/05/19	08/05/19		
Testing	06/05/19	10/05/19		
Mail System	06/05/19	10/05/19		
Troubleshooting & Debugging	06/05/19	10/05/19		
Improvements	06/05/19	10/05/19		
Optimization & Debugging of the Database	06/05/19	10/05/19		
[MILESTONE] End of Testing	10/05/19	10/05/19		
Preparing for submission	13/05/19	23/05/19		
Testing	13/05/19	17/05/19		
Debugging	13/05/19	17/05/19		
Commenting	13/05/19	17/05/19		
Improvements	13/05/19	17/05/19		
Prepration for meeting 4	20/05/19	23/05/19		
[MILESTONE] Project Finished	24/05/19	24/05/19		

Resources

Name	Default role
Sumit Dubey	project manager
Robert Alm	developer
Lavdim Imeri	developer
Raghudeep Bathula	developer

Gantt Chart

Name	Begin date	End date	Duration	Resources
Project_Course_2	04/04/19	23/05/19		
Group formation	04/04/19	04/04/19		
Assigning roles	05/04/19	05/04/19		
Choosing project	08/04/19	08/04/19		
Planning and designing	09/04/19	10/04/19		
Requirements	10/04/19	10/04/19		
List all the requirements	10/04/19	10/04/19		
Editin_finalizing	10/04/19	10/04/19		
ETA - time estimation	10/04/19	10/04/19		
Analyse and Design	15/04/19	26/04/19		
UML Diagram	15/04/19	15/04/19		
DB-Design	22/04/19	26/04/19		
Software Design	17/04/19	17/04/19		
Prepare for Meeting	18/04/19	18/04/19		
Meeting 2	25/04/19	25/04/19		
Design GUI	26/04/19	26/04/19		
Implimentation	15/04/19	08/05/19		
Initiation of the Logic Class	15/04/19	19/04/19		
Initiation of the Git Repository	15/04/19	16/04/19		
Update README.md	15/04/19	19/04/19		
Initiation of GUI	15/04/19	19/04/19		
[MILESTONE] End of Week 16	19/04/19	19/04/19		
Preparing for JDBC	22/04/19	26/04/19		
Prepare for a server	22/04/19	26/04/19		
Class structure	22/04/19	26/04/19		
Implementation of the Control...	22/04/19	26/04/19		
Implementation of Logic	22/04/19	26/04/19		
[MILESTONE] End of Week 17	26/04/19	26/04/19		
Connectivity between Server &...	29/04/19	01/05/19		
Troubleshooting	29/04/19	03/05/19		
Enchanted Display	29/04/19	03/05/19		
Utilization of the Database fro...	02/05/19	08/05/19		
[MILESTONE] End of Implemen...	08/05/19	08/05/19		
Testing	06/05/19	10/05/19		
Mail System	06/05/19	10/05/19		
Troubleshooting & Debugging	06/05/19	10/05/19		
Improvements	06/05/19	10/05/19		
Optimization & Debugging of t...	06/05/19	10/05/19		
[MILESTONE] End of Testing	10/05/19	10/05/19		
Preparing for submission	13/05/19	23/05/19		
Testing	13/05/19	17/05/19		
Debugging	13/05/19	17/05/19		
Commenting	13/05/19	17/05/19		
Improvements	13/05/19	17/05/19		
Prepration for meeting 4	20/05/19	23/05/19		
[MILESTONE] Project Finished	24/05/19	24/05/19		

Resources Chart

Name	Default role	Week 14	Week 15	Week 16	Week 17	Week 18	Week 19	Week 20	Week 21
Sumit Dubey	project mana...				300%		200%	500%	200%
Robert Alm	developer				200%		200%	500%	
Lavdim Imeri	developer						200%	500%	200%
Raghudeep Bathula	developer							500%	200%