Project_Course_2

HKR

Project manager	Sumit Dubey
Project dates	4 Apr 2019 - 1 Jun 2019
Completion	69%
Tasks	52
Resources	4

Project management and chart for Project Course 2 at Kristianstad University, April-June 2019.

Tasks

Name	Begin date	End date	Duration	Resources
Project_Course_2	04/04/2019	31/05/2019		
Group formation	04/04/2019	04/04/2019		
Assigning roles	05/04/2019	05/04/2019		
Choosing project	08/04/2019	08/04/2019		
Planning and designing	09/04/2019	10/04/2019		
Requirements	10/04/2019	10/04/2019		
List all the requirements	10/04/2019	10/04/2019		
Editin_finalizing	10/04/2019	10/04/2019		
ETA - time estimation	10/04/2019	10/04/2019		
Analyse and Design	15/04/2019	26/04/2019		
UML Diagram	15/04/2019	15/04/2019		
DB-Design	22/04/2019	26/04/2019		
Software Design	17/04/2019	17/04/2019		
Prepare for Meeting	18/04/2019	18/04/2019		
Meeting 2	25/04/2019	25/04/2019		
Design GUI	26/04/2019	26/04/2019		
Implimentation	15/04/2019	28/05/2019		
Initiation of the Logic Class	15/04/2019	19/04/2019		
Initiation of the Git Repository	15/04/2019	16/04/2019		
Update README.md	15/04/2019	19/04/2019		
Initiation of GUI	15/04/2019	19/04/2019		
[MILESTONE] End of Week 16	19/04/2019	19/04/2019		
Preparing for JDBC	22/04/2019	26/04/2019		
Prepare for a server	22/04/2019	26/04/2019		
Class structure	22/04/2019	26/04/2019		
Implementation of the Controllers	22/04/2019	26/04/2019		
Implementation of Logic	22/04/2019	26/04/2019		
[MILESTONE] End of Week 17	26/04/2019	26/04/2019		
Connectivity between Server & Application	29/04/2019	01/05/2019		

Tasks

Name	Begin date	End date	Duration	Resources
Troubleshooting	29/04/2019	03/05/2019		
Enchanted Display	29/04/2019	03/05/2019		
Utilization of the Database from the application	02/05/2019	08/05/2019		
[MILESTONE] End of Initial Implementation	08/05/2019	08/05/2019		
Label Implementation	08/05/2019	09/05/2019		
Receipe Display	13/05/2019	14/05/2019		
Button Addition	20/05/2019	21/05/2019		
Finalizing DB.java class Database functionality	20/05/2019	23/05/2019		
Display and Functionality enhancement	23/05/2019	28/05/2019		
[MILESTONE] End of Implementation	24/05/2019	24/05/2019		
Testing	20/05/2019	31/05/2019		
Mail System	27/05/2019	31/05/2019		
Troubleshooting & Debugging	24/05/2019	30/05/2019		
Improvements	27/05/2019	31/05/2019		
Optimization & Debugging of the Database	23/05/2019	29/05/2019		
[MILESTONE] End of Testing	20/05/2019	20/05/2019		
Preparing for submission	24/05/2019	31/05/2019		
Testing	24/05/2019	30/05/2019		
Debugging	27/05/2019	31/05/2019		
Commenting	27/05/2019	31/05/2019		
Improvements	27/05/2019	31/05/2019		
Prepration for meeting Presentation	27/05/2019	30/05/2019		
[MILESTONE] Project Finished	24/05/2019	24/05/2019		

Resources

Name	Default role
Sumit Dubey	project manager
Robert Alm	developer
Lavdim Imeri	tester
Raghudeep Bathula	developer

Gantt Chart

Name	Begin date	End date	Dura...	Resou...
Project_Course_2	04/04/2019	31/05/2019		
Group formation	04/04/2019	04/04/2019		
Assigning roles	05/04/2019	05/04/2019		
Choosing project	08/04/2019	08/04/2019		
Planning and designing	09/04/2019	10/04/2019		
Requirements	10/04/2019	10/04/2019		
List all the requirements	10/04/2019	10/04/2019		
Editin_finalizing	10/04/2019	10/04/2019		
ETA - time estimation	10/04/2019	10/04/2019		
Analyse and Design	15/04/2019	26/04/2019		
UML Diagram	15/04/2019	15/04/2019		
DB-Design	22/04/2019	26/04/2019		
Software Design	17/04/2019	17/04/2019		
Prepare for Meeting	18/04/2019	18/04/2019		
Meeting 2	25/04/2019	25/04/2019		
Design GUI	26/04/2019	26/04/2019		
Implimentation	15/04/2019	28/05/2019		
Initiation of the Logic Class	15/04/2019	19/04/2019		
Initiation of the Git Repository	15/04/2019	16/04/2019		
Update README.md	15/04/2019	19/04/2019		
Initiation of GUI	15/04/2019	19/04/2019		
[MILESTONE] End of Week 16	19/04/2019	19/04/2019		
Preparing for JDBC	22/04/2019	26/04/2019		
Prepare for a server	22/04/2019	26/04/2019		
Class structure	22/04/2019	26/04/2019		
Implementation of the Controllers	22/04/2019	26/04/2019		
Implementation of Logic	22/04/2019	26/04/2019		
[MILESTONE] End of Week 17	26/04/2019	26/04/2019		
Connectivity between Server & Application	29/04/2019	01/05/2019		
Troubleshooting	29/04/2019	03/05/2019		
Enchanted Display	29/04/2019	03/05/2019		
Utilization of the Database from the application	02/05/2019	08/05/2019		
[MILESTONE] End of Initial Implementation	08/05/2019	08/05/2019		
Label Implementation	08/05/2019	09/05/2019		
Receipe Display	13/05/2019	14/05/2019		
Button Addition	20/05/2019	21/05/2019		
Finalizing DB.java class Database functionality	20/05/2019	23/05/2019		
Display and Functionality enhancement	23/05/2019	28/05/2019		
[MILESTONE] End of Implementation	24/05/2019	24/05/2019		
Testing	20/05/2019	31/05/2019		
Mail System	27/05/2019	31/05/2019		
Troubleshooting & Debugging	24/05/2019	30/05/2019		
Improvements	27/05/2019	31/05/2019		
Optimization & Debugging of the Database	23/05/2019	29/05/2019		
[MILESTONE] End of Testing	20/05/2019	20/05/2019		
Preparing for submission	24/05/2019	31/05/2019		
Testing	24/05/2019	30/05/2019		
Debugging	27/05/2019	31/05/2019		
Commenting	27/05/2019	31/05/2019		
Improvements	27/05/2019	31/05/2019		
Prepration for meeting Presentation	27/05/2019	30/05/2019		
[MILESTONE] Project Finished	24/05/2019	24/05/2019		

Project_Course_2

Resources Chart

Name	Default role	Week 14							Week 15							Week 16							Week 17							Week 18							Week 19							Week 20			
		4		5	6	7	8	9	10		11	12	15	16	17	18	19		22	23	24	25	26	29	30		1	2	3	6	7	8	9	10	13	14	15
Sumit Dubey	project mana...																		300%																	
Robert Alm	developer																		200%																	
Lavdim Imeri	tester																																				
Raghudeep Bathula	developer																																				