Project manager	Sumit Dubey
Project dates	4 Apr 2019 - 24 May 2019
Completion	54%
Tasks	46
Resources	4

Project management and chart for Project Course 2 at Kristianstad University, April-June 2019.

Tasks

Name	Begin date	End date	Duration	Resources
Project_Course_2	04/04/2019	23/05/2019		
Group formation	04/04/2019	04/04/2019		
Assigning roles	05/04/2019	05/04/2019		
Choosing project	08/04/2019	08/04/2019		
Planning and designing	09/04/2019	10/04/2019		
Requirements	10/04/2019	10/04/2019		
List all the requirements	10/04/2019	10/04/2019		
Editin_finalizing	10/04/2019	10/04/2019		
ETA - time estimation	10/04/2019	10/04/2019		
Analyse and Design	15/04/2019	26/04/2019		
UML Diagram	15/04/2019	15/04/2019		
DB-Design	22/04/2019	26/04/2019		
Software Design	17/04/2019	17/04/2019		
Prepare for Meeting	18/04/2019	18/04/2019		
Meeting 2	25/04/2019	25/04/2019		
Design GUI	26/04/2019	26/04/2019		
Implimentation	15/04/2019	08/05/2019		
Initiation of the Logic Class	15/04/2019	19/04/2019		
Initiation of the Git Repository	15/04/2019	16/04/2019		
Update README.md	15/04/2019	19/04/2019		
Initiation of GUI	15/04/2019	19/04/2019		
[MILESTONE] End of Week 16	19/04/2019	19/04/2019		
Preparing for JDBC	22/04/2019	26/04/2019		
Prepare for a server	22/04/2019	26/04/2019		
Class structure	22/04/2019	26/04/2019		
Implementation of the Controllers	22/04/2019	26/04/2019		
Implementation of Logic	22/04/2019	26/04/2019		
[MILESTONE] End of Week 17	26/04/2019	26/04/2019		
Connectivity between Server & Application	29/04/2019	01/05/2019		

Tasks

Name	Begin date	End date	Duration	Resources
Troubleshooting	29/04/2019	03/05/2019		
Enchanted Display	29/04/2019	03/05/2019		
Utilization of the Database from the application	02/05/2019	08/05/2019		
[MILESTONE] End of Implementation	08/05/2019	08/05/2019		
Testing	06/05/2019	10/05/2019		
Mail System	06/05/2019	10/05/2019		
Troubleshooting & Debugging	06/05/2019	10/05/2019		
Improvements	06/05/2019	10/05/2019		
Optimization & Debugging of the Database	06/05/2019	10/05/2019		
[MILESTONE] End of Testing	10/05/2019	10/05/2019		
Preparing for submission	13/05/2019	23/05/2019		
Testing	13/05/2019	17/05/2019		
Debugging	13/05/2019	17/05/2019		
Commenting	13/05/2019	17/05/2019		
Improvements	13/05/2019	17/05/2019		
Prepration for meeting 4	20/05/2019	23/05/2019		
[MILESTONE] Project Finished	24/05/2019	24/05/2019		

Resources

Name	Default role
Sumit Dubey	project manager
Robert Alm	developer
Lavdim Imeri	tester
Raghudeep Bathula	developer

Name	Begin date	End date	Duration	Resources
Project_Course_2	04/04/2...	23/05/...		
Group formation	04/04/2...	04/04/...		
Assigning roles	05/04/2...	05/04/...		
Choosing project	08/04/2...	08/04/...		
Planning and designing	09/04/2...	10/04/...		
Requirements	10/04/2...	10/04/...		
List all the requirem...	10/04/2...	10/04/...		
Editin_finalizing	10/04/2...	10/04/...		
ETA - time estimation	10/04/2...	10/04/...		
Analyse and Design	15/04/2...	26/04/...		
UML Diagram	15/04/2...	15/04/...		
DB-Design	22/04/2...	26/04/...		
Software Design	17/04/2...	17/04/...		
Prepare for Meeting	18/04/2...	18/04/...		
Meeting 2	25/04/2...	25/04/...		
Design GUI	26/04/2...	26/04/...		
Implimentation	15/04/2...	08/05/...		
Initiation of the Logi...	15/04/2...	19/04/...		
Initiation of the Git ...	15/04/2...	16/04/...		
Update README.md	15/04/2...	19/04/...		
Initiation of GUI	15/04/2...	19/04/...		
[MILESTONE] End of ...	19/04/2...	19/04/...		
Preparing for JDBC	22/04/2...	26/04/...		
Prepare for a server	22/04/2...	26/04/...		
Class structure	22/04/2...	26/04/...		
Implementation of t...	22/04/2...	26/04/...		
Implementation of L...	22/04/2...	26/04/...		
[MILESTONE] End of ...	26/04/2...	26/04/...		
Connectivity betwee...	29/04/2...	01/05/...		
Troubleshooting	29/04/2...	03/05/...		
Enchanted Display	29/04/2...	03/05/...		
Utilization of the Dat...	02/05/2...	08/05/...		
[MILESTONE] End of ...	08/05/2...	08/05/...		
Testing	06/05/2...	10/05/...		
Mail System	06/05/2...	10/05/...		
Troubleshooting & D...	06/05/2...	10/05/...		
Improvements	06/05/2...	10/05/...		
Optimization & Debu...	06/05/2...	10/05/...		
[MILESTONE] End of ...	10/05/2...	10/05/...		
Preparing for submission	13/05/2...	23/05/...		
Testing	13/05/2...	17/05/...		
Debugging	13/05/2...	17/05/...		
Commenting	13/05/2...	17/05/...		
Improvements	13/05/2...	17/05/...		
Prepration for meeti...	20/05/2...	23/05/...		
[MILESTONE] Project...	24/05/2...	24/05/...		

Project_Course_2

Resources Chart

Name	Default role	Week 14	Week 15	Week 16	Week 17	Week 18	Week 19	Week 20	Week 21
Sumit Dubey	project mana...				300%		200%	500%	200%
Robert Alm	developer				200%		200%	500%	
Lavdim Imeri	tester						200%	500%	200%
Raghudeep Bathula	developer							500%	200%